

ENGINEERING CHANGE NOTICE

Date: 01.08.27		ECN #: 382			
Project No.: D058-672	Created By: #	Checked By: RF			
Project Name: OH-58 SKIDTUBES	Approved By: # (proj. manager)	Approved By: N/A (management if req'd)			
Description of Change: RELEASE DSI 9213 REV. A D3046 REV. A					
Notification/Acceptance	Affected	Authorization			
QA	✓	EMAIL CORRESPONDENCE WITH JB ON 01.08.23			
Production	✓				
Planning	✓				
Marketing	N/A				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File		✓			
Update Pink File		✓			
Update D-Part Master Binder	✓		DS	01.08.27	01.08.27 #
Update Grey Project Binder	✓		DS	01.08.27	01.08.27 #
Update DEO Binder	✓		DS	01.08.27	01.08.27 #
Update Master Document List	✓		DS	TBD	05.05.06 #
Update Drawing Approval Record	✓		DS	TBD	05.05.06 #
Update Change Record Form		✓			
Move Electronic File	✓		DS	01.08.27	01.08.27 #
Notify TCA of Change		✓			
Notify FAA of Change	✓		DS	TBD.	05.05.06 #
Update QSI 021		✓			
Update QSI 036		✓			
Notes:					
<ul style="list-style-type: none"> - QTY (2) D3046-11 HAVE ALREADY BEEN ORDERED FROM LASER CUTTING. - MKTG REQUIRE (2) DSI 9213-OH KITS (4 D3046-OH1 BRACKETS) ASAP TO BE FABRICATED FROM 4 CUSTOMER SUPPLIED BRACKETS. - RAY MANTHA HAS MADE A PROTOTYPE AND KNOWS ALL THE TRICKS FOR MANUFACTURING THIS PART. - CREATE IPP'S AS REQUIRED (KEEP IN MIND THAT THIS MAY NOT BE A PERMANENT SOLUTION) 					